
ID Task Name Duration
1 REQUIREMENTS DEFINITION 4w

2 REQUIREMENTS REVIEW 2w

3 REQUIREMENTS BASELINE 0d

4 COMPLETION OF RTM 6d

5 DESIGN & DEVELOPMENT 8w

6 DEVELOPMENT REVIEW 2w

7 DEVELOPMENT COMPLETION 2w

8 TESTING 4d

9 REENGINEERING 2w

10 RETEST 2d

11 SYSTEM ACCEPTANCE REVIEW 4d

12 SYSTEM INTEGRATION 4d

13 INTEGRATION TESTING 2d

14 VERIFICATION & VALIDATION 4d

15 DOCUMENTATION 6d

16 SYSTEM TURNOVER 0d
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